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SFOBB - Seismic Replacement Project
Status of Construction *
Week Ending October 3™, 2003 P s
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 40 % Bid Opening date — December 19, 2001  http://www.newbaybridge.org
Complete — 29% Construction Began — February 6, 2002  http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M  Est. Date of Completion — Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week | Total to Date | Project Total | Percent Complete

FOUNDATIONS

Footing Boxes Set 0 10 28 35.71%
Piles Driven 0 44 160 27.50%
Pile-head to Footing Box Connections 22 187 1280 14.61%
PRECAST YARD

Panels Poured 4 89 876 10.16%
Segments Poured 2 39 452 8.63%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’'s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE

= Pier 16E — Take off forms and begin access casing
Pier 15E — Begin setting pier column forms and pour first lift of concrete
Pier 14E — Place rebar mat
Pier 13E — Set pile and column rebar. Pour 1% lift of Concrete in each.
Pier 12E — Continue welding pile head connections
Pier 11E — Continue cutting the pile head slots and begin welding pile head connections
Pier 10E — Cut slots for pile head connections
Pier 09E — Complete initial cleanout of piles
Pier O8E — Begin splice welding and continue pile driving operations
Pier O7E — Begin splice welding and continue pile driving operations
Piers 6E, 5E — Place footings

PRECAST YARD (Stockton)
= (Cast five panels next week
Cast three segments next week
Continue assembly of hingebed
Complete dredging for Barge slip and begin to place base rock
Continue assembly of SLED




= s

_i"]_;‘_l n

W2 (04-0120C4) Structure Representative: Leonard Fiji
Time Elapsed — 37% Est. Date of Completion — May 2004
Complete — 25% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Preparing for demo pour
= W2E - Cleanup excavation to prepare for rebar installation
= W2W — Continued drilling for CIDH piles

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
=  W2E - Install rebar
= W2W — Continue drilling for CIDH piles

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 37% Est. Date of Completion — Summer 2004
Complete — 29% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

RETROFIT WORK - 100% COMPLETE

SUBSTATION

= Began installing sanitary sewer pipe and side sewer cleanout
Began installation of subgrade plumbing

Began placing Footing Rebar and Slab Rebar

Removed Trees

Completed excavation and poured footing concrete

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
= Finish installing sanitary sewer and side sewer cleanout
= Begin waterline installation
= Continue placing subgrade utilities

COAST GUARD RELOCATION (04-0120Q4) Structure Representative: Andrew Bui

Time Elapsed — 30.8%  Est. Date of Completion — January 2004
Complete — 16.67%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Removing trees for new road way alignment along with other clear and grub operations
= |nstalled temporary inlet protection and silt fencing

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Complete removal of contaminated soil at the parking lot by Shaw

Continue roadway excavation from Station 12+15 to Station 13+45

Install conduits and work on grading at the new guardhouse

Remove navigation buoy at USCG entrance gate

Drill and set soldier piles for retaining wall

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
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YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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